PROJECT

YR 2001

YR 2002 YR 2003 YR 2004 YR 2005 YR 2006 YR 2007 YR 2008 YR 2009 YR 2010

YR 2011-15

YR 2016-20 YR 2021-30

*RWSP NTF OUTFALL

*RWSP NTF TUNNEL

*RWSP NTF: N C PS FLOW TO KENMORE
*RWSP NTF: FORCEMAIN FROM KENMORE PS
*RWSP NTF: NORTH LAKE INTERCEPTOR PS
*RWSP NTF: NORTH LAKE INTERCEPTOR TUNNEL
*RWSP NTF: PS @ KENMORE

*RWSP NTF: YORK PS TP PUMP 35 MGD
*COAL:RE13-17 To R02-28

*EGATE:PARA LINE 1 R:R11-67 TO R11-61
*EGATE:PARA LINE2:R11-56 TO R11-47B
*EGATE:PARALINE 1:R11-56 TO R11-42
*EGATE:PARALINE1 R11-67 TO R11-62B
*EGATE:R11-46B TO R03-49
*EGATE:R11-62B TO R11-60B

*ETS STORAGE

*LKHILLS R03-09 TO R02-49

*RE COAL:R13-25 TO R13-20

*RE ENATAI R08-01D TO R08-01B

*RE ISSAQ:R17-31 TO SUNSET

*RE ISSAQ2:R17-34 TO R17-31

*RE LKHILLS:R03-49 TO R03-25

*RE MADSEN:06 TO 05

*RE ULID1/5:R18F-01 TO 52

*RE WHILL:6A TO S-31B

*WE NWLK SAM:R19D-03 TO R19-37

*WW LBEAR W11-A99

*WW LBEAR:W11-A-19 TO W11-A04

*WW NCREEK:W85-13 TO W85-86

*WW NCREEK:w85-16 TO W85-13

A26th STREET AUBURN PLANNING ZONE
AGARRISON CREEK RELIEF KENT PLANNING ZONE
AJAMES TRUNK - KENT PLANNING ZONE
AMEEKER TRUNK - KENT PLANNING ZONE
ASOOS: GRAVITY SEWERS

ASOO0S: FORCEMAIN B

ASOO0S: FORCEMAIN D

ASOOS: FORCEMAIN F

ASOO0S: FORCEMAIN H

ASO0S: PS B

ASOO0S: PS C EARLY IMPLEMENTATION
ASO0S: PSD

ASOO0S: PS F

ASO0S: PS H

ASOUTHWEST INTERCEPTOR-AUBURN PLANNING ZONE|

ASOUTHWEST INTERCEPTOR-KENT PLANNING
ASTUCK RIVER - AUBURN PLANNING ZONE
CW Piper T-12 to T-5

CW PIPER TO T-23 TO T12

NM ER R086-20R08-01C

SLKCITY NWW13-02 TO NWW 10-01

WE LKHILLS T-14 TO DISC

WE NLKSAM R19-09 TO R19-07

WE NWLK SAM:R19D-04 TO R19-37

'WW THORNTONa2607+0lds Ad W07-22

'WW THORNTON W07-22 TO MATTHEWS
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